

Current work:

4. Metal studs are being set in all areas.
5. Exterior rigid insulation, blue damproofing, Dryvit and brick is being installed thru-out .
6. Metal studs are ready for sheetrock thru-out the building.
7. On 3-9-17, PR # 10 for \$1,692,462 was certified. A balance of \$11,690,130 is left on the 49% complete project.

