

SUPP.#

74

Hardee County Public Schools School Board Agenda Analysis



EMERGENCY ITEM

15.02

Author(s): Rob Krahl, Director of Educational Facilities

Date: September 4, 2018

Subject: Sr. High underground drainage change orders

Background Information: On May 24, 2018, the Board approved the low bid of \$115,001.00 from E.O.Koch for the installation of new site subdrain system and associated concrete and asphalt paving work at Hardee Senior High School per their bid on May 16, 2018.

Change Order #1 - While in the process it was determined that a 36" sump with pump would be needed by the back of building 2 due to the transition of the new main discharge pipe to the elevation of the new drain sock being provided. A 2" discharge line plumbed into existing concrete storm drainage approximate to the building was provided and was connected with alarm into Owner provided electrical outlet. Change Order is to provide all labor, material, and equipment to install a pump and pipe. Total cost of this change order is \$4,200.

Changer Order #2 - This Request For Change Order was to provide all labor, material, and equipment to install 8" SDR35 pipe along the east end of Auditorium (building 2) for a future gutter system. Provide 4 vertical stub up to receive future gutter downspouts. Pipe to be plumbed into existing concrete structure. Total cost of this change order is \$3,000.

Administrative Consideration (include F.S., Rule, Authority, etc.):

Primary reference: State Board Rule

Fiscal Impact:

Base project	\$115,001	
Change order #1	4,200	
Change order #2	3,000	
Total	<u>\$122,201</u>	all from 2017-18 capital outlay tax funds

Director of Finance signature: 

Superintendent's Recommendation to School Board: Recommend approval of change order #1 and #2 from E.O. Koch Construction for the Sr. High underground drainage project.

Action Agenda



BOARD ACTION
9/6/18
1 of 1
Approved

E.O. KOCH
CONSTRUCTION CO.

P. O. Box 1965 - Sebring, FL 33871-1965
Phone: (863) 385-8649 - Fax: (863) 385-9396
License Number: CGC1522353

August 1, 2018

Hardee County School Board
Attn: Barbara Spears-Paugh
1015 SR 66 E
Zolfo Spring, FL 33890

Re: Hardee High Subdrain System - Purchase Order 18M-001111
Request For Change Order #1

Dear Barbara:

This Request For Change Order is to provide all labor, material, and equipment to install a 36" sump with pump. Provide 2" discharge line plumbed into existing concrete structure. Pump to be connected with alarm into Owner provided electrical outlet.

Bid Price: \$4,200.00

Sincerely,

Mike Zimmerman

Mike Zimmerman
Vice President, Finance

OK
TO PROCEED
[Signature]
8/2/18

E.O. KOCH
CONSTRUCTION CO.

P. O. Box 1965 - Sebring, FL 33871-1965
Phone: (863) 385-8649 - Fax: (863) 385-9396
License Number: CGC1522353

August 1, 2018

Hardee County School Board
Attn: Barbara Spears-Paugh
1015 SR 66 E
Zolfo Spring, FL 33890

Re: Hardee High Subdrain System - Purchase Order 18M-001111
Request For Change Order #2

Dear Barbara:

This Request For Change Order is to provide all labor, material, and equipment to install 8" SDR35 pipe along the East End of Auditorium for a future gutter system. Provide 4 vertical stub up to receive future downspouts. Pipe to be plumbed into existing concrete structure.

Bid Price: \$3,000.00

Sincerely,

Mike Zimmerman

Mike Zimmerman
Vice President, Finance

OK
to proceed
RR Hall
8/2/18