

# Bond

## 2017 Issuance

Governing Board  
1/16/2018




# Maintenance



# Technology



# Transportation



# Athletics

# Maintenance



## Bond - progress

Trucks and Utility Vans – est. arrival early February

- fitting and installation of utility boxes/storage racks

Equipment – mower, scissor lift, dump trailer

Flooring – district assessment - specifications

# Maintenance





# Maintenance





# Transportation



## Bond - progress

3 buses – on order – est. arrival – February

- chassis completed – installing A/C

Truck – heavy duty – parts pick-up and tow vehicle

- est. arrival – early February



# Technology

## Bond - progress

### Projects

Fiber Cable, Switches, Wi-Fi (LHHS) - completed December 2017

Computer, Peripherals, Software, Data Storage - ongoing

Upgrades to phones, bells, intercoms, surveillance - future



# Athletic Facilities Lee Barnes Stadium

## Bond - progress

- Subcontractor Fair – LB Resort – December 21<sup>st</sup>
- Finalization of Drawings – currently
- Competitive Bidding – establish GMP – currently
- Governing Board Approval – GMP – February



Questions ?