



THE GARLAND COMPANY, INC.

HIGH PERFORMANCE ROOFING AND FLOORING SYSTEMS

Drew Wright
Boise, Idaho
Mobile: (208) 899-5508
Email: dwright@garlandind.com

Wendell Gym Re-Roof Project Calendar

❖ Pre-Construction Meeting

(Monday) May 23rd, 2016 @ 1:30PM (**Complete**)

❖ 1st day on-site (Material Loading/Access)

(Tuesday) May 31st, 2016 @ 7AM

❖ Demo/Metal Roof Install (Upper Roof)

May 31st-July 8th (Weekly progress reports provided by (Drew Wright/Garland)
Hours: M-Fri 7AM – 6PM (or till dusk) Expect 40-50 hours per week

❖ Demo/2 Ply Install (Lower Roof)

July 11th- August 19th (Weekly progress reports provided by (Drew Wright/Garland)
Hours: M-Fri 7AM – 6PM (or till dusk) Expect 40-50 hours per week

❖ Final Walk-Through/Off Site

Friday August 19th @ TBD

NOTE: All dates/times are subject to change due to inclement weather, school activities, holidays, completed work hours etc.