Unapproved Voluntown Public Schools
Voluntown, Connecticut

Minutes of the Oil Tank Replacement Building Committee Meeting on Tuesday, June 19, 2018 at
11:00 a.m. in the Board of Education meeting room.

Members of the Oil Tank Replacement Building Committee: Present

Jack Wesa (Chair) Paul Ricard (Vice Chair) Jim MacBride Wendy Gauthier
Diana Ingraham Barbara Gileau Adam S. Burrows

Copy to: Tracey Hanson, Rachel Ricard, and Julie Zelinsky,
Jody Grenier, Peter Zvingilas, Albert Gosselin

Jack Wesa called the meeting to order 11:03 a.m.
Citizens Comments: None
Motion #1 (6-19-18 Qil Tank Committee Meeting)

Diana Ingraham made a motion to approve the 6/12/18 Minutes and Paul Ricard made the second. The
motion was approved unanimously.

Motion #2 (6-19-18 Qil Tank Committee Meeting)

Diana Ingraham made the motion to authorize Salamone to move to the Design Development (DD) Phase
with a target completion date of July 10, 2018 or sooner. Paul Ricard made the second. The motion was
approved.

Updates:

o Joe Salamone reviewed the design plans for the removal and the replacement.

e There is a need for a routine procedure to have an environmental consultant assess the quality of
the soil and determine any if there is any contamination as a follow-through for the RFP language
included in the consultant specifications.

e Jack Wesa reviewed the general notes. Joe Salamone noted the tank is certified prior to delivery
and Salamone installs leak detection devices. Either Sherman Taylor or Joe Salamone will be
here for construction review meetings.

e Adam S. Burrows noted the need to request the Board of Selectmen to schedule a town meeting at
the end of September of the first part of October for approval of the project.

The next meeting of the Oil Tank Committee will be scheduled for Tuesday, July 17, 2018 at 11 a.m.

Motion #3 (6-19-18 Diana Ingraham made the motion to adjourn and Paul Ricard made the second. The
meeting adjourned at 11:47 a.m. The motion was approved.

Minutes Respectfully Submitted by Adam S. Burrows



