

Norfolk School Building Committee Meeting  
Freeman-Kennedy Elementary School – Media Center  
December 19, 2012

**Agenda**

1. Project Update
  - November Commitments/Invoices
  - Project Budget Update
  - Approval of Change Order No. 15
  - Phase III Update
    - Demolition Schedule
    - Site Work to remaining complete
    - Incomplete Work delayed till Spring, 2013
2. Other:
  - Owner Requests
    - i. Basketball Nets Realignment
    - ii. Wood Floor Re-coating
  - Furniture Update
  - Technology Update
  - OPM & Architectural Contract Completion
3. Proposed schedule for next NSBC Meeting:
  - January 23, 2013 at 7:00 PM in FKS-Media Center